



Education and Information

Concept Review

Reflection and Completion

STAKEHOLDER / PUBLIC ENGAGEMENT	<p>Project Website</p> <p>Speakers Kit</p> <p>Stakeholder Interviews</p> <p>Newsletter: Project Need and Progress</p> <p>Outreach through community leaders and Community Based Organizations (CBOs)</p> <p>Media Outreach</p> <p>Briefings with Elected Officials</p> <p><b>MARCH 5</b> Community Workshop: Need Goals Principles</p>	<p>Website Update</p> <p>Website Update</p> <p>Speakers Kit</p> <p>Newsletter: Improvement Concepts</p> <p>Outreach through community leaders and Community Based Organizations (CBOs)</p> <p>Media Outreach</p> <p>Briefings with Elected Officials</p> <p>Stakeholder Group Interviews</p> <p><b>MAY 29</b> Community Workshop: Draft 46E Improvement Concepts</p>	<p>Website Update</p> <p>Speakers Kit</p> <p>Newsletter: Draft CCS Plan</p> <p>Media Outreach</p> <p>Briefings with Elected Officials</p> <p>Community Workshop: Open House</p>
BODIES	<p>TAC</p> <p>Study Team</p>	<p>TAC</p> <p>Study Team</p> <p>Steering Committee</p>	<p>TAC</p> <p>Study Team</p> <p>Steering Committee</p>
PRODUCTS		<p>46E Improvement Concepts</p> <p>Draft CCS Plan</p>	<p>Draft CCS Plan</p> <p>Public Engagement Evaluation</p>
	<p>January</p> <p>February</p> <p>March</p>	<p>April</p> <p>May</p> <p>June</p> <p>July</p>	<p>August</p> <p>September</p>